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| | Revenue | Cost | Fee | %Fee |

$6,390,526.05
Project Budget
$6,390,526.05
Current Funding on Contract
$5,752,187.82
Project Expenditures to Date
90.01%
% Spend
$638,338.23
Funds Remaining
Management Estimate at $6,372,367.85
Completion (MEAC)

$620,180.03
Estimate to Complete (ETC)
$19,158.20
Variance at Completion (VAC)
<1%

% VAC

$5,871,457.79
$5,871,457.79
$5,316,781.84
90.55%
$554,675.95
$5,872,442.02
$555,660.18
($984.23)

(<1%)

$519,068.26
$519,068.26
$435,405.98
83.88%
$83,672.28
$499,925.83
$64,519.85
$19,152.43

3.69%

8.97%

8.97%

8.19%

8.51%




